
 

 

 

PUBLIC WORKS/Utility November 2014 COUNCIL REPORT 

 

WWTP Progress 

 WWTP Construction is proceeding as planned 

 SBR walls are being constructed 

 Control room masonry work has begun 

 New Force main is installed on Indpls. Rd. 

 Force main on CR 750S is being prepared for install 

 

WATERWORKS 

 Cap of the storage tank is now painted 

 Storage tank will be filled by the end of November 

 IDEM’s inspection found no violations 

 Valve exercising in the Legacy core is complete 

 

MVH/STREETS 

 Perry Worth Rd is being prepped for paving 

 All primary roads were swept in October 

 New plow truck delivered 

 CR 750S and 600E have been resurfaced 

 Crosswalk controllers for Boone Meadow School to be installed by the end of November 

 New town logo being placed on all Public Works/Utility trucks 

 

 


